
 

 

 

PUBLIC WORKS/Utility November 2014 COUNCIL REPORT 

 

WWTP Progress 

 WWTP Construction is proceeding as planned 

 SBR walls are being constructed 

 Control room masonry work has begun 

 New Force main is installed on Indpls. Rd. 

 Force main on CR 750S is being prepared for install 

 

WATERWORKS 

 Cap of the storage tank is now painted 

 Storage tank will be filled by the end of November 

 IDEM’s inspection found no violations 

 Valve exercising in the Legacy core is complete 

 

MVH/STREETS 

 Perry Worth Rd is being prepped for paving 

 All primary roads were swept in October 

 New plow truck delivered 

 CR 750S and 600E have been resurfaced 

 Crosswalk controllers for Boone Meadow School to be installed by the end of November 

 New town logo being placed on all Public Works/Utility trucks 

 

 


